week#	27/10/2017	03/11/2017	10/11/2017	17/11/2017	24/11/2017	30/11/2017	8/12/2017	status
Settings	X							100%
List of pending items	X							100%
Summary of items		X						100%
Settings - screen only		X						100%
Pending items table			Х					100%
Action 1 for pending items					Х			30%
Action 2 for pending items					Х			30%
Authentication				X				100%
Administrator profile				X				90%
Header embedding						Х		0%
Action 3 for pending items						Х		0%
User settings						X		10%
Docs for project hands off							Х	0%
PRD activation						X	·	0%

- Dependency: code to embed the standard header page of customer. Deadline: 10/11/2017 20/11/2017;
  Dependency: SAP integration service. Deadline: 18/12/2017;
  Change: the final hosting will be performed by Google, not provided internally;
  Dependency: PRD environment access on Google to deploy the last version. Deadline: ?;